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STATUS SUMMARY

li} - Contracts A, B, & C are all on schedule to meet major milestones.
Competitive Range for Contract B was approved on Aug 1. Competitive
Range for Contracts A & C scheduled to be approved in mid-August.

- The extension of the 155 Prime contract (NAS15-10000) is on schedule.
Proposal received on July 9, 2003

- Contract G has been postponed pending Space Shuttle Program's
contract strategy decision

requirement for performance measurement using earned value techniques. 3) Award the

2) Award ISS Contract Strategy Contracts A, B & C by Oct 30, 2003. Each of these
competitively awarded contracts will include terms and conditions that hold the contractors
accountable for proposed innovations and efficiencies. All three contract will include a

modification extending the current prime contract with Boeing to direct sustaining
engineering of the USOS on-orbit vehicle and completion of the assembly. Award by Dec
31, 2003. The extension will include requirements for earned value, performance metrics
and significant award fee emphasis on cost management.
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Contract Strategy
(Status Continued)

Award ISS Contract Strategy Contracts A, B & C by Oct 30, 2003. Each of
these competitively awarded contracts will include terms and conditions that
hold the contractors accountable for proposed innovations and effieciencies. All
three contract will include a requirement for performance measurement using
earned value techniques.

Award the modification extending the current prime contract with Boeing to
direct sustaining engineering of the USOS on-orbit vehicle and completion of the
assembly. Award by Dec 31, 2003. The extension will include requirements for
earned value, performance metrics and significant award fee emphasis on cost
management.
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Contracts A, B, & C are all on schedule to meet major milestones. Competitive Range was
approved for Contract B on Aug 1. Competitive Range for Contracts A & C scheduled to be
approved by mid-August.

Contract G has been postponed pending Space Shuttle Program’s contract strategy decision
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